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Site Name: Operational Period: I 
U.S. EPA Region 6 

Task Order 62 CES Environmental Date: 10-16-2014 DAILY WORK ORDER 
Branch: Federal 

Division/ Response mergency and Rapid Response Service 
Group: 

WORK AUTHORIZED: I 

Continue to pump water on site from heavy rainfall on Monday. 
Continue development of profiles and disposal of sludge, liquids, and solids. ---
Continue procurement and preparations for sludge removal operation and site set up. 
--

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 
I-

Task Order: 062 Date: 10.16.2014 Time:1 700 Date: 10.16.2014 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-SITE: QTY USED Unused 

Response Manager 1 1 Pick -up Truck 2 2 

Foreman 1 1 Bobcat w/sweeper 0 0 
-

Health and Safety Manager 1 1 i Trash Pumps 2 2 

Truck Driver 1 1 I Multiple Gas Monitor 1 1 I 

Equipment Operator 0 0 I Frac Tank 1 1 I 

Laborer 5 5 I 4,000 PSI Pressure Washer 1 1 

4 Man 12 Bottle Breathing Air 1 1 

PERSONNEL OFF-SITE Open Top Roll Off 1 1 
--

Subcontract Manager 2 2 Vacuum Truck Air Mover 1 1 -
Health and Safety Manager 1 1 Carbon Vapor Unit 1 1 

I 
1 --r 

-
I Transport and Disposal Coord 1 . 

Field Cost Accountant 1 1 I 

WORK ACCOMPLISHED/ AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-5Pon5): 

Crew continued to move water from the Middle Pond to the North Pond and the South Pond to the Middle Pond. South 

Pond is now emptv. 
Crew completed level B entry to VB 25141. Air mover removed material but the material was a solid not sludge. Entry 

was stool2.§.9 to move the box and ooen the rear door. 
Carbon air vapor adsorption unit received and transferred to goose neck trailer. Crew connected air hoses from the 
vacuum truck air mover to the carbon unit 

Subcontract Manager continued to work with Texas Box Maintenance, Waste Connections, and Veolia on finalizing 
contracts and awarded POs to Hertz Equipment and William Scotsman. 
<-

Health and Safety Manager completed daily H/S paperwork and updated the addendum for the sludge box transfer as 
requested by the OSC. He supervised the decontamination set up, conducted air monitoring and monitored the crew 
site entry. He completed HIS orientation for new workers. 

RM worked with Carbonair on delivery and offloading of the vapor phase carbon adsorption unit. He continued to work 
on pricing for rental of a calibrated flow meter. RM completed review of 1900-55 and posting of RCMS. 

-
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Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(/nput for next DWO): 

Continue to pump water from the Middle Pond. Move the sludge boxes so the back doors can be opened . 
._ 
Continue sludge transfer on VB 25142 
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